
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:54 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 252 Date: 03-May-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 333

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, hot

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspect RFI 3287R00 work. Inspect utility outlets from tower elevation 53M to 156M. Track progress of
FWS mechanical piping and dehumidification system installion. Track progress of force account painting
of 10" and 12" DIP for installation at PS-12 locations. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

Rick Kiickvee and Jim Perry spent the shift welding the 2 1/2" DW and 4" CA riser and tees for installation
at the south side of W2E.

Tim Esquivel and Narciso Biagi spent the shift working of connecting the 4" CA line along the north barrier
of the WB bridge between the end of the riser at the north side of W2W and PP 10.

Dave Law assisted in both these operations.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Steve Moseley, Mark Yip, and Craig Perry spent the shift moving stainless steel ducts into
the East Anchorage Chambers, EB and WB sides, and began installing this ductwork in the EB chamber.

128 0-000-000.128

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 252 Date: 03-May-2013 Friday

Diary: Dispute

DIP Painting

The CCC crew, along with new hires Rafael Serrano and Rubin Soto started placing a second coat of
Wasser Miozinc primer on 3 each 30 foot lengths of recently delivered DIP at 1000. They completed this
operation by lunch break, then cleaned their equipment. At approximately 1430, the crew began
preparation for painting the first top coat of Carboline Carboxane 2000 and were finished with the operation
at 1700. (5 hours straight time; 2 hours at time and a half)

This pipe had to be painted per the requirements of CCO 45S3and the Department agreed to pay the
painting in a meeting of February 26, 2013. A copy of the ATP for CCO 43S3 was given to James
Brockman, CCC, with the paint requirements of 3-5 mils of Miozinc primer (in one to 2 coats) and 12-14
mils of Carboline Carboxane finished thickness in 3 coats. An email was sent to James B. and Bill
O'Sullivan, ABF, outlining the paint requirement and giving authorization to use CCO 187 force account
monies to pay for the painting. This painting was later changed to be charged under CCO 45S2.

004 0-PID-ELS.045

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Tower Piping

At 0930, I hiked up the SMS cable to the tower head then went down to Elevation 143 to inspect and buy
off the branch utility outlet installation, modified per the response to RFI 3273R00.

001 0-MSI-EFA.187
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